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Originator Phone
R. J. Corey 376-0108
Class of Change

[ ]1- Signatories [X] Il - Executive Manager __[ 11l - Project Manager
Change Tifle

Addition To And Modification Of Ecology Lead Regulatory Agency Milestones Within The M-015 Series
“Compilete the RI/FS (or RFI/CMS and RI/FS) process for all non-tank farm operable units except for
canyon/associated past practice waste site OUs covered in M-85-00"

Description/Justification of Change

The change package includes:
¢ Addition of three interim milestones
+ Moaodification and extension of one interim milestone, and
e Extension of four interim milestones

These changes align with the revised and reprioritized milestones developed through negotiations.

Continued on page 2

Impact of Change

Extension for several interim milestones within the M-015 series, and modification and creation of
milestones for submittal of M-015 decision documents.

Affected Documenis
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal

planning management, and budget documents (e.g., DOE and DOE contractor baseline change control
documents, project management plans).
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Modifications to HFFACO Appendix D, “Milestones and Target Dates Including Designation of
Lead Regulatory Agency,” are denoted by using strikeeut to indicate text deletions and double
underiine to indicate text additions.

Number Milestone Due Date
M-015-21A Submit a 200-BP-5 and 200-PO-1 QU Feasibility Study Report and 06/30/2045
Lead Regulatory | Proposed Plan(s) to Ecology. 06/30/2018
Agency: Ecology
M-015-82A Submit a RCRA Facility Investigation/Corrective Measures Study & D8f20/2045
Lead Regulatory | Remedial Investigation/Feasibility Study work plan for the 200-EA-1 09/30/2017
Agency: Ecology | operable unit (200 East Inner Area) to Ecology.

M-015-92B SubmntBQB_A_E_a_g_My_Mmat_&_n_[_Correcﬂve Measures Study & dRlaiaeds
Lead Regulatory | Remedial Investigation/Feasibility Study Report{s} and Proposed 11/30/2022
Agency: Ecology | Corrective Action Decision{s)/Proposed Plan{s)} for the 200-EA-1 and

200-1S-1 OUs (Central Plateau 200 East Inner Area) to Ecology.

03/31/2023

M-015-93B Submit RCRA Facility Investigation/Corrective Measures Study & LRtk e Ll
Lead Regulatory | Remedial Investigation/Feasibility Study Report and Proposed 01/31/2023
Agency: Ecology | Corrective Action Decision/Proposed Plan for the 200-SW-2 OU to

Eco!ogL
M-015-110B Submit Corrective Measures Study & Feasibility Study Report and 09/30/2015
Lead Regulatory | Proposed Plan/Proposed Corrective Action Decision for the 200-DV-1 | 09/30/2023
Agency: Ecology | OU to Ecology.




